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GAO

Status of State
Automation of Child
Support Enforcement
Programs

United States
General Accounting Office
Washington, D.C. 20548

Human Resources Division

B-231313

February 10, 1989

The Honorable Thomas J. Downey
Acting Chairman, Subcommittee on

Human Resources
Committe' on Ways and Means
House of Representatives

The Honorable Hank Brown
Subcommittee on Human Resources
Committee on Ways and Means
House of Representatives

In response to your July 19, 1988, request (as Acting Chairman and
Ranking Minority Member of the Subcommittee on Public Assistance and
Unemployment Compensation) and discussions with your office, we
reviewed the automation status of state Child Support Enforcement pro-
grams. Expressing concern that states may not be making satisfactory
progress in developing automated systems for these programs, you
asked that, for each state, we provide information on automation status,
state and federal officials' views, and reasons for progress or lack of
progress.

We obtained information, primarily by telephone interview, from offi-
cials in the 50 states, the District of Columbia, Guam, Puerto Rico, and
the Virgin Islands (these four are included in our review as states to
simplify the presentation of our data) and in the Office of Child Support
Enforcement (ocsE), which administers the Child Support Enforcement
Program at the federal level. A summary of our results is presented
below. Details are presented in the fact sheet.

As of May 1988, each of the 54 states we reviewed reported using some
automation for its Child Support Enforcement Program. Fifty-two states
reported being in one of the follow 1.1g phases for statewide automated
systems that are comprehensive, that is, meet all program requirements.

preplanning,
planning,
developing,
installing,
mostly operating, or
fully operating.
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Two other states had no plans for statewide, comprehensive systems,
but reported using automation I'm some program activities.

Of the 52 participating states, 37 were seexing or receiving enhanced
funding (that is, 90-percent federal reimbursement for certain witoma-
tion costs if prescribed conditions are met, as determined by ocsE). The
remaining 15 states were using regular Child Support Enforcement Pro-
gram funds (currently 68-percent federal reimbursement) to develop
automated systems.

Two of the 37 states seeking or receiving enhanced funds were fully
operating and had been certified by OCSE as meeting all conditions.
Twelve others anticipated being ready for certification as fully operat-
ing by the end of 1989.

Progress Between
1985 and 1988

OCSE's Transfer
Policy

Between September 1985 and May 1988, 39 states reported progressing
through at least one development phase; 13 remained in the same phase;
and 2, having begun automated systems in the past, regressed to the
preplanning phase. The number of states in the fully and mostly operat-
ing phases increased from 4 to 16 during the period; the number in the
developing and installing phases increased from 11 to 15. As of May
1988, however, 23 states had not advanced beyond the planning phase.

States generally viewed their progress since 1985 more positively than
did OCSE. Forty-three states reported they had made at least moderate
progress, but OCSE reported that only 29 had made such progress.

State and OCSE officials often agreed on the reasons for state progress or
lack of progress. Most frequently cited factors were (1) availability of
technical staff; (2) state commitment and leadership; (3) cooperation
between state agencies, counties, and courts; and (4) changes in ocsE
policies.

In 1986, OCSE established a policy generally requiring states seeking
enhanced funds to use the existing automated systems of other states
(transfer policy) rather than to develop new systems. OCSE expected
transfers to (1) save system development time and costs and (2) increase
the likelihood of success, especially in states lacking technical staff. This
policy caused some states to redirect their automation plans. As of May
1988, 21 states had sought OCSE approval to transfer systems and 4
others were considering transfers.

Page 2
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Concerning the effects of OCSE'S transfer policy on state automation
progress, views of these 25 states varied by state. Five states reported
this policy change was a major reason for lack of progress. Five other
states reported the change as a major reason for progress; these states
and one other anticipated savings in development time and cost. The
other 14 states reported that it was too early to preaict savings from
transferring systems.

The Department of Health and Human Services, in commenting on this
fact sheet, said that states were showing continuing progress auto-
mating their Child Support Enforcement programs. It noted that several
states had progressed beyond their May 1988 status, the time of our
assessment; even more progress is anticipated in 1989 (see app. II).

As requested by your office, unless you publicly announce its contents
earlier, we plan no further distribution of this fact sheet until 10 days
from its issue date. At that time, we will send copies to other interested
congressional committees and the Secretary of Health and Human Ser-
vices; we will make copies available to others on request.

The major contributors to this fact sheet are listed in appendix V.

aAow-K(Us,3A-rie,

Franklin Frazier
Associate Director

_6
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Child Support: State Progress in Developing
Automated Enforcement Systems

Background In 1975, the Caild Support Enforcement Program, title IV-D of the Social
Security Act, was established to strengthen state and local efforts to
find absent parents, establish paternity, obtain child support orders, and
collect support payments. The program is administered at the federal
level by the Office of Child Support Enforcement (ocsE) within the
Department of Health and Human Services (FHB). Initially, the program
authorized the federal government to reimburse mostprogram costs at a
75-percent rate. Subsequently, the Congress reduced the rate; through
fiscal year 1989, it will be 68 percent.

The Congress recognized that the use of automation could result in more
efficient, cost-effective child support enforcement. In 1980, the Congress
authorized enhanced federal funding for planning, developing, and
installing comprehensive, statewide automated systems for such
enforcement, with costs reimbursed at a 90-percent rate instead of the
regular program rate. In the 1984 Child Support Enforcement Amend-
ments, the Congress authorized enhanced funding for computer hard-
ware and software to operate these automated systems.

In May 1986, OCSE established a transfer policy requiring states seeking
enhanced funds to transfer existing automated systems from other
states rather than to develop new ones, unless there was a compelling
reason not to. This policy was in response to the fact that since 1975,
OCSE has spent over $100 million to fund over 300 separate state and
county automated systems. OCSE predicted that the transfer policy
would (1) save development time and expense and (2) ensure greater
likelihood of success, especially in states lacking technical staff.

In July 1987, ocsE published a revised Automated Systems for Child
Sunport Enforcement: A Guide for States Seeking Enhanced Funding.
The guide (1) details the qualification requirements for enhanced fed-
eral funding and (2) outlines OCSE'S certification process. To qualify for
enhanced funding, a state system (proposed or operating) must be state-
wideincluding all political jurisdictions and all existing casesand
capable of carrying out all the functional (core) requirements that are
mandatory. These include case initiation, case management, financial
management, enforcement, reporting, and security and privacy (see app.
I for additional details).

1In 1987, GAO recommended that OCSE establish automated system standards and certification pro-
ced.res to ensure system reliabilit and to facilitate the transfer of existing systems among states
(GAO/Information Management r ad Technology Division letter to the Administrator, MIS, Family
Support Administration, B-221223, Feb 20, 1987).

Page 6 9 GAO/HRD-89-10FS Automating Child Support Systems



Child Support: State Progress in Developing
Automated Enforcement Systems

Planning

Developing

Installing

Operating

The Child Support Enforcement Program laws and regulations require
that states seeking enhanced funding must first submit an advance plan-
ning document (APD) to OCSE for review and approval. In addition,
according to the guide, an APD for enhanced funding includes such sys-
tem information as needs and objectives; alternatives, including transfer
plans or an explanation of why a transfer is not feasible; a cost-benefit
analysis; and a development timetable. Finally, APDS must be updated at
least annually and must be approved by OCSE before enhanced funds are
provided for the various development phases of automated systems.

The guide identifies four development phases:

In the planning phase, a state determines statewide automation n
studying alternatives for meeting those needs arid selecting a feasib
alternative. Enhanced funding is available for limited hardware,
selected travel, salary, fringe benefits, and indirect personnel costs.

le

In the developing phase, a state produces system specifications and does
programming and testing. Enhanced funding is available for computer
time used for developing and testing programs, converting existing data
to new system files, and preparing system documentation; addition,
enhanced funding is available for some training costs and limited time-
shared or microcomputer costs for defining or managing the project,
making prototypes, and defining and describing performance and tech-
nical specifications.

In the installing phase, a state puts the system into place. Enhanced
funding is available for training, initial data conversion, testing, and
hardware (such as computers and data transmission equipment).

In the operating phase, a state uses a completely installed, statewide
system that has been certified by OCSE as meeting all requirements.
Enhanced funding is available for computer hardware and operating
system software after OCSE certification, but not for personnel, training,
supplies, or other operating costs.

In addition to reviewing and approving APDS, OCSE monitors state sys-
tems to determine whether projects are proceeding as planned ar 'A)

ensure that all requirements are being met. In addition, on request, OCSE

Page 7 10 GAO/HRD89 -10FS Amomating Child Support Systems



Child Support: State Progress in Developing
Automated Enforcement System

carries out certification reviews to determine whether systems meet all
requirements. Enhanced funding may be terminated any time during
system development or after certification, if the prescribed conditions
and requirements are unmet.

States that develop automated systems with regular program funds also
must obtain advanced OCSE approval for expenditures that exceed
$200,000. These systems, however, are not required to meet core
requirements or to use only a single set of software statewide. Moreover,
according to the guide, oversight of system acquisition and operation is
less stringent than that with enhanced funds.

On October 13, 1988, the Family Support Act of 1988 (Pl. 100-485),
which includes several provisions affecting the automation of the Child
Support Enforcement Program, was enacted. The new law requires that
states without comprehensive, statewide automated systems submit
APDS to OCSE by October 1, 1991,2 for the future development of such
systems. All state systems, however, must be approved as fully operat-
ing by October 1, 1995, at which time enhanced funding will be discon-
tinued. The new law allows core and general requirements to be waived
under certain circumstances; one such circumstance would be the dem-
onstration by the states that they have alternative systems enabling
them to (1) substantially comply with program requirements and (2)
provide assurance that additional steps will be taken to improve their
programs.

Objectives, Scope, and
Methodology

The objectives of our review were to (1) determine the automation sta-
tus of state Child Support Enforcement programs, (2) ascertain each
state's automation progress since 1985, and (3) obtain state and OCSE
officials' views on the reasons for progress or lack of progress. The
review was done at the request of the Acting Chairman and Ranking
Minority Member of the Subcommittee on Public Assistance and Unem-
ployment Compensation (now the Subcommittee on Human Resources),
House Committee on Ways and Means.

In May and June 1988, we did telephone interviews with officials
responsible for automating Child Support Enforcement programs :n the
50 states, the District of Columbia, Guam, Puerto Rico, and the Virgin
Islands (these four are included in our review as states to simplify the

2The law requires states to submit their APDs to the MIS Secretary for review and approval Child
Support Enforcement Program administrative responsibility has been delegated to OCSE

Page 3 GAO/HRD-89-10FS Automating Child Support Systems
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Child Support: State Progress in Developing
Automated Enforcement Systems

presentation of our data). We obtained information, as of May 1988,
on state automation status, asking each state to identify its phase of
system development.

In addition to using the four major system ;.,hases outlined in the guide
(planning, developing, installing, and [fully] operating), we added three
pha3es that put state development status in better perspective:

No plan: No plans for comprehensive, statewide systems.
Preplanning: Planning a comprehensive, statewide system, but no APD
submitted to OCSE.
Mostly operating: Operating an automated system that covers all politi-
cal jurisdictions and meets most core requirerr ents.

We also asked states whether (1) they were receiving enhanced funding;
(2) they were transferring systems and, if so, if they anticipated time
and cost savings; and (3) their existing automated systems met core
requirements. In addition, we asked when states anticipated their sys-
tems would become mostly operating and ready for certification.

To assess state automation progress, we compared each state's develop-
ment phase in May 1988 with its phase in September 1985, using infor-
mation gathered during an earlier GAO study.3 In addition, we asked
states to characterize their automation progress during that period as
"great," "much," "moderate," "little," or "none." Further, we asked for
state reports on the reasons for progress or lack of progress.

Between June and August of 1988, we spoke with OCSE officials respon-
sible for oversight of these projects to verify each state's status, obtain
views on state progress, and identify reasons for progress or lack of
progress. We did not obtain documentation supporting state or OCSE offi-
cials' answers, nor did we verify statistical information provided by
OCSE.

Status of State
Automation

Of the 54 state systems, as of May 1988, OCSE had certified 2 as fully
operating. Fourteen others were mostly operating; 15 were in the devel-
oping or installing phase; and 21 were in the preplanning or planning
phase. The other 2 states had no plans to establish comprehensive sys-
tems. For each state, the automated status in May 1988, by development
phase, is shown in figure 1.

3GAO/Information Management and Technology Division letter to the Administrator, HHS, Feb. 20,
1987
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Figure 1: Implementation Status of Autcmated Systems for Child Support Enforcement Programs (May 1988)

u.

rPIT..........,

and&

AL4'

Ald lea.-

-m.

N.

\\

ar.

-.4[1!--

No Plan

Planning or Preplanning

= Developing or Installing

Mostly Operating

E= Certified

_11.844.

,...awrilk_.........

Nt,
NW

Note Guam has no plan yet and ih District of Columbia, Puerto Rico, and the Virgin Islands
ere in planning or preplanning phases

Thirty-seven states were seeking or receiving enhanced funding for sys-
tem automation as of May 1988. TwoNew York and Delawarewere
certified as meeting all 1 t.quirements in May 1988. Nine others were
mostly operating, with 3 anticipating being ready for certification in
1988 and 4 in 1989; 2 were unable to say when they would be ready. Of
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Child Support: State Progress In Developing
Automated Enforcement Systems

the remaining 26 states, 5 anticipated being ready for certification in
1989 (see app. II, table Hi). Of the 37 states with enhanced funding,

17 were using cr planning to transfer a system from another state;
9 had completed or were completing systems that were begun before
ocsE's transfer policy took effect;
9 were improving their existing systems, with one considering transfer-
ring; and
2 (New Hampshire and Maine) were receiving a federal demonstration
grant to develop a new system, which OCSE hopes can ultimately be
transferred to other states.

Another 15 states (see app. II, table 11.2) were automating without
enhanced funding; of these states, 4 were considering seeking such
funds and 11 were using regular program funds because

obtaining enhanced funding was not worth the time and effort, accord-
ing to state or regional OCSE officials (5 states);
not all counties and courts were or would be included in a single auto-
mated system with uniform software, which disqualified them for
enhanced funding (4 states); or
enhanced funding had been stopped because OCSE did not believe su"i-
cient progress had been made (2 states).

Of these 15 states, 5 were mostly operating and reported meeting all or
most core requirements, including 1 state that was considering improv-
ing its system with a transfer. The other 10 states were in earlier devel-
opment phases, with 4 transferring (or planning to transfer) systems
from other states and 2 considering this option.

The remaining 2 states, Montana and Guam, had no plans to develop
comprehensive, statewide systems, but reported using automation for
some Child Support Enforcement activities. Montana officials told us
they used automation for accounting, and Guam officials said they used
a personal computer for quick reference to child support cases.

Progress Between
1985 and 1988

Most states have made some progress developing comprehensive, state-
wide systems since September 1985, with some making more progress
than others. Compared with their status in 1985, 39 states progressed
by at least one phase of development-21 by one phase, 13 by two, 3 by
three, and 2 by four. Thirteen states remained in the same phase and

Page 11 14 GAO/HRD439-10FS Automating Child Support Systems



Child Support: State Progress In Developing
Automated Enforcement Systems

two had regressed from their 1985 stati s to the preplanning phase (see
app. II).

Moreover, between September 1985 and May 1988, the number of states
in the fully and mostly operating phases increased from 4 to 16, as
shown in table 1. In addition, four of the six states with no plans to
develop comprehensive systems in 1985 were in the preplanning or
planning phase in 1988. However, as of May 1988, 23 states had not
advanced beyond the planning phase.

Table 1: Phase of System Development
(1985 and 1988)

Phase

Fully operating (certified)

Mostly operating

States
September 1985

0

4

Installing

Developing

Planning

Preplanning

No plan

Total

5

6

18

15

6

54

May 1988

2

14

6

9

16

5

2

54

In addition to the 16 states that were fully or mostly operating as of
May 1988, 27 others anticipated being mostly or fully operating by the
end of 1991, as shown in table 2.

Table 2: State Estimates of When Their
Systems Will Be Mostly Operating Estimate of when mostly operating

As of May 19886

During remainder of 1988

Durirri 1989

During 1990

During 1991

During 1992

During 1994

Did not predict

Not applicable'

States
16

7

9

7

4

1

1

7

2

°Two of these state systems were certified as fully operating

bStates did not plan to develop comprehensive, statewide systems

Page 12 1 5_ GAO/HED-89-10FS Automating Child Support Systems



Child Support State Progress in Developing
Automated Enforcemen c Systems

Officials' Views on State
Progress

Table 3: Officials' Views on State
Progress (Since 1985)

Officials' Views on
Reasons for Progress or
Lack of Progress

Concerning progress since 1985 in completing comprehensive, statewide
automated systems, state views were generally more positive than those
of ocsE. Forty-three states reported they had made at least moderate
progress, but OCSE reported only 29 states had made such progress, as
shown in table 3 (see app. III for additional details).

Amount of progress
Great

State Progress
State views OCSE views

15 7

Much

Moderate

Little

None

10

18

8

Not applicable or no comment 2

9

13

19

3

3

State and ocsE officials often agreed on the reasons for state progress or
lack of progress, as shown in table 4. Most frequently, states and OCSE

attributed progress to these reasonsthe availability of technical staff
and strong state commitment and leadership. In the case of reasons for
lack of progress, states most often reported lack of technical staff, but
OCSE most often reported lack of (1) state commitment and leadership
and (2) cooperation between state agencies, counties, and courts.

16
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Child Support: State Progress in Developing
Automated Enforcement Systems

Table 4: Major Reasons Reported for
State Progress or Lack of Progress
(Since 1985)

Reason
State progress State lack of progress

State views OCSE views State views OCSE views
Availability of technical staff 10 10 13 9

State commitment and
leadership 8 8 6 15

Cooperation between state
agencies, counties, and courts 4 0 4 15
OCSE's changing
requirements (including
transfer policy) 5 2 8 5
User (staff) involvement in
system development 5 0 1 0

Delays in preparation and
approval of APDs 0 0 4 0
Underestimating complexity of
system development 0 0 4 1

Support or pressure from
OCSE 3 1 0 0
All other reasons 0 5 5

,1WAN111.-

Note In some cases, state and OCSE officials provided more than one reason

Twelve states reported making greater progress between 1987 and 1988
then between 1985 and 1987. This was because they overcame such
obstacles as the unavailability of technical staff, a lack of state leader-
ship and commitment, poor cooperation from counties, and disagree-
ments with OCSE over alternative automation plans (in APDS).

OCSE's Transfer
Policy

In May 1986, OCSE began requiring states seeking enhanced funding to
transfer systems from other states rather than develop new ones, unless
there was a compelling reason not to. This transfer policy caused some
states to redirect their automation plans. As of May 1988, 21 states tiad
sought OCSE'S approval to transfer systems, and 4 others were consider-
ing transferring (see app. II for additional details). Eleven of the 25
states had submitted plans to OCSE to develop or improve their own sys-
tems before OCSE'S transfer policy was announced; these 11 were told,
however, that they would have to transfer systems to qualify for
enhanced funding.

State views varied on the effect of the transfer policy. According to five
states, the transfer policy change was a major reason for lack of prog-
ress between 1985 and 1988. For example, Texas, which was in the
planning phase in 1985, was told to transfer a system instead of devel-
oping a new system. As of May 1988, Texas had neither developed a

Page 14
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new plan nor resubmitted an APD to OCSE. State and oca officials told us
Texas was considering transferring a system.

Of the 25 states transferring or considering transferring systems, six
anticipated time and cost savings; all but one of these states reported
the transfer policy as a major reason for their progress. For example,
Connecticut advanced from preplanning in September 1985 to mostly
operating in May 1988, completing its transfer in 15 months. Connecti-
cut reported that transferring assured the quality of its system better
than developing 1 million lines of program code (that is, the state's esti-
mate of the size of an automated system for its Child Support Enforce-
ment Program).

According to the remaining 19 states that were transferring systems, it
was too early to determine whether there would be savings. As of May
1988, only four of these states had progressed beyond the planning
phase.

I8
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Appendix I

Requirements for Enhanced Funding

Case Initiation

Case Management

In 1987, OCSE published a revised Automated Systems for Child Support
Enforcement: A Guide for States Seeking Enhanced Funding. The guide
describes the general and functional (core) requirements that states
must meet to qualify for enhanced federal funding.

The general requirements are as follows:

To provide for the establishment of a comprehensive, statewide system
for each state's Child Support Enforcement Program, each state must
amend its State Plan for Child Support Enforcement under title IV-D of
the Social Security Act.
The state APD must (1) be approved by OCSE and (2) demonstrate that
the proposed system will provide more efficient and effective adminis-
tration of the state plan.
The state APD must (1) represent the sole effort for developing an auto-
mated system undertaken by the state and (2) incorporate all political
subdivisions and agencies or individuals carrying out title IV-D activities
within the state.
The state APD must be developed, submitted, and approved in accord-
ance with federal regulations.
The state methods and procedures for charging costs of acquiring and
operating comprehensive, statewide systems must be in accordance with
federal regulations.
The state systems must be comprehensive, meeting the mandatory core
requirements.

The core requirements are as follows:

The activities necessary for case identifications at the state agency
responsible for the Child Support Enforcement Program include (1)
accepting case data and uniquely identifying such case types as Aid to
Families With Dependent Children (AFDC) recipients, former AFDC recipi-
ents who continue to receive child support services, and non-AFDC cli-
ents; (2) verifying custodial and absent parents through such interstate
and in-state sources as the Federal Parent Locator Service, the Motor
Vehicle Administration, and the Employment Security Administration;
and (3) giving child support cases priority for processing.

The activities necessary for case management are updating, locating,
establishing paternity and amount owed, and tracking activities, includ-
ing (1) entering on a timely basis all data necessary to process a case; (2)

Page 16 GAO/MD-89-1On Automating Child Support Systems
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Financial Management

Enforcement

Reporting

Security and Privacy

connecting by computer with the state Medicaid system for such data as
AFDC, Medicaid, or Social Security numbers for the custrAial parent and
names and Social Security numbers for the child and tit,. absent parent;
(3) establishing case-closing criteria; (4) locating absent parents, using
all available automated sources for assistance; (5) tracking and main-
taining data on establishing paternity; (6) recording amount owed; and
(7) monitoring and accounting for delinquency and enforcement, state
and federal location requests, es' ablishment of paternity, and establish-
ment of amount owed.

The activities necessary for financial management are accounting,
including billing, payment-receipts processing, and proper distribution
of collections and incentives for both interstate and in-state cases. Such
activities include (1) doing all necessary calculations for determining
federal, state, and local shares of collections; (2) facilitating state and
federal fiscal and financial reporting; (3) maintaining such accounting
management data as type of account, child support obligation, and pay-
ment history; (4) supporting varied billing cycles and providing correct
calculations of nonpayments; (5) generating notices to delinquent pay-
ers; (6) accounting for all payment receipts, identifying them by type of
enforcement action; (7) distributing collections; and (8) connecting by
computer with the state's AFDC system to determine whether the collec-
tions render the case ineligible for AFDC.

The activities necessary for enforcement are identifying delinquent pay-
ers and connecting by computer with related computer systems, includ-
ing (1) periodic screening to determine whether an individual is paying
or is obligated to pay in more than one jurisdiction and (2) identifying
delinquency cases that require additional action and outdated payment
orders that need reevaluation.

The activities necessary for reporting are (1) generating operational,
management, and required federal reports and (2) in3uring automated
audit capability, permitting an expeditious review of all automated data
used, produced, and reperted by the system.

The activities necessary for security and privacy are safeguarding sensi-
tive data and personal information, as required by federal regulations,
and protecting the system itself, including (1) establishing appropriate

Page 17 20 GAO/HRD-89-10FS Automating Child Support Systems
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Requirements for Enhanced Funding

administrative, technical, and physical safeguards; (2) implementing
physical and staff security plans; (3) establishing security policies to
guard against unauthorized system use; (4) establishing internal con-
trols over system changes; and (5) develcping system security plans.
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Appendix II

Status of State Automated Systems (May 1988)

Table 11.1: States With Enhanced Funding'

State
Status o" system as of Phase(s) System

transfer
Meets core
requirements

Expected date
Mostly
operating Certifiable5/88 9/85 changed

DE Fully° Developing 3 No Yes Now 5/88

NY Fully° Installing 2 No Yes Now 6/88

ID Mostlyc Mostlyc 0 No Yes Now 7/88

CT Mostlyc Preplanning 4 Yes Most Now 9/88

HI Mostlyc Developing 2 No Most Now 12/88

AR Mostlyc Installing 1 No Most Now 1/88

IA Mostlyc Planning 3 No Most Now 10/88

VT Mostlyc Mostlyc 0 No Most Now 3/88

NM Mostlyc Developing 2 No Most Now 12/88

GA Mostlyc Installing 1 No Most Now d

IL Mostlyc Developing 2 Nu Most Now a

NJ Installing Developing 1 No e 1989 3/89

AL, Installing Planning 2 No e 1989 d

CO Installing Planning 2 No e 1988 d

VA Installing Planning 2 No e 1988 d

SD Developing Preplanning 2 Yes e 1989 1/89

NH Developing Planning 1 No e 1988 2/89

ME Developing Preplanning 2 No e 1989 4/89

MI Developing Planning 1 Yes e 1991 d

MN Developing Planning 1 No e 1989 d

OK Developing Planning 1 No e 1988 d

WI Developing Planning 1 No e 1991 d

WY Planning No planning 2 Yes e 1989 7/89

AZ Planning Planning 0 Yes e 1990 d

DC Planning Planning 0 Yes e d d

FL Planning Preplanning 1 Yes e 1990 d

IN Planning Planning 0 Yes e 1590 d

KY Planning Preplanning 1 Yes e 1990 d

MD Planning Preplanning 1 Yes e 1990 d

MO Planning Planning 0 Part e d d

(continued)
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Appendix II
Status of State Automated Systems
(May 1988)

State
Status of system as of Phase(s) System

transfer
Meets core
requirements

Expected date
Mostly
operating Certifiable5/88 9/85 changed

MS Planning Preplanning 1 Yes e d d
NV Planning Preplanning 1 Maybe e d d
OH Planning Planning 0 Yes e 1990 d
PA Planning Preplanning 1 Yes e 1992 d
RI Planning Preplanning 1 Yes e 1990 d
TN Planning No planning 2 Yes e 1991 d
WV Planning No planning 2 Yes e d d

AAs of May 1988, receiving or had submitted plan to receive enhanced funding

eFully operating

eMostly operating

dSystem expected to meet core requirements when installed

eData unavailable
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Appendix II
Status of State Automated Systems
(May 1988)

Table 11.2: States Without Enhanced Funding

State
Status of system as of Phase(s) System

transfer
Meets core
requirements

Expected date
Mostly
operating Certifiable5/88 9/85 changed

AK Mostly' Installing 1 No Yes Now b

l'''') Mostly' Preplanning 4 No Most Now b

OR Mostly' Mostly' 0 No Yes Now b

UT Mostly' Most lya 0 c Yes Ncw b

WA Mostly' Installing 1 No Yes Now b

KS Installing Preplanning 3 Yes d 1Pd9 b

NB Installing Planning 2 No d 1988 b

LA Developing Planning 1 No No 1989 b

SC Developing Planning 1 No No 1988 b

NC Planning Preplanning 1 No No 1989 b

VI Preplanning No planning 1 Yes No 1989 b

MA Preplanning Preplanning 0 Maybe No 1991 b

CA Preplanning Preplanning 0 Yes° No 1994 b

PR Preplanning Developing -2' Yes No g b

TX Prep.anning Planning -1" Maybe No g b

GU No planning No planning 0 No No b b

MT No planning No planning 0 No No b b

°Mostly operating

bNot applicable

bAlthough Utah's existing system met the core requirements, Utah submitted, in July 1988, an APD to
OCSE to transfer a system to qualify for enhanced funding

°System expected to meet core requirements when installed

°Planning to transfer for some counties

'Puerto Rico s system development was halted because of a contractor dispute Puerto Rico is
expected to resubmit a funding request when the dispute is settled

9Data unavailable

hTexas regressed from the planning to preplanning phase as a result of OCSE's transfer policy
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Appendix III

Views of State and OCSE Officials on State
Automation Progress

State State views' OCSE views'
AK Great No comment
AL Moderate Little
AR Moderate Moderate
AZ Moderate Moderate
CA None Little
CO Great Much
CT Much Great
DC Little Little
DE Great Great
FL Moderate Moderate
GA Much Much
GM No comment No comment
HI Much Moderate
IA Much Much
ID Little Little
IL Much Moderate
IN Moderate Little
KS Great Much
KY Little Little
LA Moderate None
MA Moderate Little
MD Moderate Moderate
ME Great Much
MI Much Moderate
MN Moderate Moderate
MO Moderate Little
MS Little Little
MT Little Little
NB Great Little
NC Moderate None
ND Great Much
NH Much Great
NJ Much Little

(continued)
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Appendix III
Views of State and OCSE Officials on State
Autcmation Progress

StEte State views' OCSE views'
NM Much Much

NV Moderate Little

NY Great Great

OH Little Little

OK Moderate Little

OR Much b

PA

PR

Moderate Little

Moderate Little
RI Great Much

SC Great Much

SD Great Great
TN Moderate Moderate
TX Moderate Moderate
UT b None
VA Moderate L .ile
VI Little Little
VT Great Great
WA Great Great
WI Great Moderate
WV Little Little
WY Great Moderate

aRepresent views of state progress between September 1985 and May 1988 in developing automated
systems for Child Support Enforcement programs, by state

°Not applicable because system developed before September 1985
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Appendix IV

Comments From the Department of Health and
Human Services

DEPARTMENT OF HEALTH & HUMAN SERVICES Office of inspector General

DEC 13 1988

Mr. Lawrence H. Thompson
Assistant Comptroller General
U.S. General Accounting Office
Washington, D.C. 20548

Dear Mr. Thompson:

Washington, D C 20201

Thank you for providing us the opportunity to review and
comment on the draft fact sheet, "Child Support: States'
Progress Developing Automated El .orcement Systems," which you
prepared for the Acting Chairman and Ranking Minority Member of
the House Subcommittee on Public Assistance and Unemployment
Compensation, Committee on Ways and Means.

The information c stained on the fact sheet is basically
accurate. We have no comments or suggestions for revision. We
would like to note that States' are continuing to show a high
degree of progress in automating the child support enforcement
program. Since May, the date of your assessment, several
States Y- progressed frcm the project phase as shown in the
report. example, South Dakota has progressed from
development to installation, and Arizona, Kentucky and Rhode
Island have moved from planning to development. We are
encouraged by the degree of progress States made in 1988 and
anticipate even a greater degree in 1989. Again, thank you for
sharing this report with us.

Sincerely yours,

,/,, , , , 71-...-,, L

t

''-- Richard P. Kussecow
Inspector General
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Appendix V

Major Contributors to This Fact Sheet

Human Resources
Division, Washington,
D.C.

Franklin Frazier, Associate Director, (202) 275-6193
Daniel M. Brier, Group Director
Byron S. Galloway, Assignment Manager

San Francisco
Regional Office

Donald J. Porteous, Site Senior
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Requests for copies of t. ko reports should be sent to:

U.S. General Accounting Office
Post Office Box 6015
Gaithersburg, )gar} land 20877

Telephone ...)42-275-62.11

The first fix e copies of each report are free. Additional copies are
ti2.00 each.

There is a 2 "0 discount on orders for 100 or more copies mailed to a
single address.

rr

Orders must be prepaid cash or b check or nione order made
out to the Superintendynt of I/ociinents,


